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QUARTERLY PROGRESS REPORT 
Project Title: Fog Sensor / ITS Integration 

RFP  NUMBER: N/A NJDOT RESEARCH PROJECT MANAGER: 
Bernard O’Keefe 

TASK ORDER NUMBER/Study Number:            
64 / 4-23787 

PRINCIPAL INVESTIGATOR: 
Kaan Ozbay 

Study Start Date:         04/22/1999 
Study End Date:          01/31/2002 

Period Covered: 1st Quarter 2002 
 

 
Task % of Total % of Task 

this quarter 
% of Task to 

date 
% of Total 
Complete 

Phase 1     
Literature Search  5%  0%  100%  5% 
1. Selection of Detection Systems  10%  2.5%  100%  10% 
2. Integration and Installation of the 
3. Weather / Traffic Detector 

55%  20%  100%  55% 

4. Project Management  25%  15%  100%  25% 
5. Final Report (Phases 1 and 2) 5%  50%  50%  5% 

TOTAL (Phase1)  100%    100% 
Phase 2     
6. Establishment of Threshold Limits  20%  10%  20%  20%1 

7. Evaluation of the System  80%  30% 100%  80% 

TOTAL (Phase 2) 100%   100% 
Note: 1. We separated Phase 2 from Phase 1 to make it clearer. We have not changed the percentages in Phase 1 for 
this quarter to reflect the delay due to the availability of phone line and power. However, the evaluation planning is 
being prepared and this is where we show changes in the percentages. 

1. Default threshold limits are used. 
2. Off-line data saved by the system is used 

1. Progress this quarter by task: 
• On the 15th of February 2002, we did a site visit to Trenton to evaluate the working of the sensors and the 

server.  We met with Larry Sroka and used the server. The system has been working successfully and 
collecting data since November 2001.  We also contacted SSI for the data needed to evaluate the system 
and they told us that they would send the data collected since November 2001 in a CD ROM.   

• This data will be used to do the final evaluation of the system. 
• Final draft report that describes the system and its evaluation is being completed. 

2. Proposed activities for next quarter by task 
•  
 

3. List of deliverables provided in this quarter by task (product date) 
• Final System 
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4. Progress on Implementation and Training Activities 
• SSI conducted the training of the system (half a day) and the software and field training of the RTMS 

sensor (1 day).   Operations North personnel and 2 people Rutgers attended the software training.  Only one 
person attended the RTMS training on the filed (Operations North did not want to participate in this 
training). 

 
5. Problems/Proposed Solutions 

• Maintenance of the system – Operations North will not maintain the sensors.  As per Bernard O’Keefe, 
NJDOT will take responsibility (Bruce Wilson, Bureau Of Electrical Operations)  

• VMS signs still have to be placed at the project site by Operations North (Rod Gilmore is the contact 
person). 

• We do not have the pager numbers SSI needed for the automatic alarms from Operations North (Operations 
North was contacted several times).  

• The Scan Server at Trenton has to be up and running all the time for the system to collect data and page the 
designated personnel.  Larry Sroka has the possession of this server. (At the time of training the server was 
shut down due to an office move and never turned on again and SSI had re-start the server prior the 
training) – On the February 15th 2002 meeting, we observed that the server was up and running.  

• There has to be a dedicated telephone line at the server location at Trenton for the server to page the 
designated personnel.  SSI requested Larry Sroka to get this extra telephone line. - The phone line is 
available now.  

• Rutgers does not have access to the database of the system for evaluation purposes because only people on 
the NJDOT backbone can get access to NJDOT server.  SSI already contacted the NJDOT IT people and 
still waiting for a response. – On the February 15th 2002 meeting, we contacted SSI and they agreed to 
send us the data collected since November 2002, in a CD-ROM.  As of March 5th, 2002, we are still 
waiting for this data to complete the final report  

 
 
6. Budget Summary* 
Total Project Budget(#  of years)                                            1 Year $150,611.00 
Total Project Expenditure to date $142,155 
% of Total Project Budget Expended  94.4% 
  
Task Order Number/Study Number: 64 / 4-23787 
Current Task Order Budget (#  of years)                                 Year 1  $150,611.00 
Actual Expenditure to date against current task order $142,155 
% of current task order budget expended 94.4% 
* These are approximate expended amounts for the project; these estimates are for reference only and should not be 
used for official accounting purposes.  For a more accurate project accounting please review the quarterly invoice 
for this project. 
 


